RESEARCH, DEVELOPMENT & TECHNOLOGY TRANSFER
QUARTERLY PROGRESS REPORT

Wisconsin Department of Transportation
DT1241 8/2010

INSTRUCTIONS:
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each
calendar quarter during which the projects are active.

Report period year:

[] Quarter 1 (Jan 1 — Mar 31)
X Quarter 2 (Apr 1 — Jun 30)
X] Quarter 3 (Jul 1 — Sep 30)
[] Quarter 4 (Oct 1 — Dec 31)

WisDOT research program category:
] Policy research Xl Wisconsin Highway Research Program
[ ] Other [ ] Pooled fund TPF#

Project title: Analysis of Trends/Correlations of Historical WisDOT Soil Lab Test Results Through Development of a Database

Project investigator: Mark S. Meyers Phone: 608-342-1542 E-mail: meyersm@uwplatt.edu

Administrative contact: Peg Lafky Phone: 608-266-3663 E-mail: Marguerite.Latky@dot.wi.gov

WisDOT contact: Jeff Horsfall Phone: 608-243-5993 E-mail: jeffrey.horsfall@dot.wi.gov

WisDOT project ID: 0092-11-04 Other project ID: Project start date: 10/21/2010

Number of extensions: 0

Original end date: 10/21/2012 Current end date: 10/21/2012

Project schedule status:

X] On schedule ] On revised schedule ] Ahead of schedule ] Behind schedule

Project budget status:

Total Expenditures Total % Funds % Work
Project Budget Current Quarter Expenditures Expended Completed
$63,951.00 $179.58 12,184.90 20% 30%

Project description:

The objectives of this project are to create an electronic database of WisDOT soil laboratory testing
results that will be linked to a Geographic Information System (GIS) to allow for searching WisDOT
project related records by spatial location, which will facilitate the planning of geotechnical
explorations and provide geotechnical data for planning and design of transportation facilities and to
to analyze the data in the database for trends and correlations relating to location, soil type, soil
classification, geologic source, index properties, structural design values, etc., and to compare the
trends to typical published values for respective solil types.

Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Progress this quarter included continuing the Literature Search, developing the database fields, scanning the
Geotechnical Engineering Testing Data at the Truax Lab, and starting to provision the database. Data from 2000 through
2011 has been scanned. We did not get out to the regions to start scanning that data. Data from 205 to 2010 has been
entered into the database.

Anticipated work next quarter:
We will continue scanning Geotechnical data at the DOT Truax Office and entering data into the database. We will
initiate scanning of Geotechncial Data at the Regional Offices.

Circumstances affecting project or budget:
We do not see any circumstances that will affect the project schedule or the project budget at this time.
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